
Staff Recommendation/Action Request
Options Regarding Tigard Triangle LID No. 1

Option Advantages Disadvantages Next Step(s)
1 Leave the boundary of the LID as is 

and direct staff to commence the 
construction of the
planned infrastructure.

 Previous design work remains 
applicable.
 Planned infrastructure completed.
 Possible stimulus to development.

 Infrastructure envisioned when the LID 
was formed may change with the 
completion of the Tigard Triangle 
Strategic Plan, necessitating the possible 
reconstruction of some improvements.
 Some LID participants are concerned 

about the financial impacts of LID 
assessments. For example, the assessment 
may affect the property owner’s ability to 
sell or refinance the property.

No formal action required. The council would 
direct staff to include project funding in the 
proposed 2014-2015 Capital Improvement Plan 
(CIP). Construction could begin in 2015.

2 Leave the boundary of the LID as is
and direct staff to continue to delay 
the construction of the planned 
infrastructure until the Tigard 
Triangle Strategic Plan is completed
and implementation measures are 
adopted, likely sometime in 2015.

 Previous design work remains 
applicable.
 May have time to resolve possible 

conflicts with Tigard Triangle Strategic 
Plan.

 Some LID participants are concerned 
about the financial impacts of LID 
assessments. For example, the assessment 
may affect the property owner’s ability to 
sell or refinance the property.

No formal action would be required. Upon 
completion of the Tigard Triangle Strategic 
Plan, staff would include project funding in the 
CIP.

3 Modify the boundary of the LID 
removing certain properties.

 Participants removed from the LID 
would not be subject to the financial 
impacts of LID assessments.

 Participants remaining within the LID 
would likely be subject to increased
financial responsibility regarding LID 
assessments.
 A single-owner LID could create funding 

challenges (availability, higher interest 
rates on bond sale, etc.).
 Previous design work would require 

modification.

Staff will return to council with a resolution 
modifying the boundaries as directed.

4 Abandon the LID as currently 
formed.

 Participants removed from the LID 
would not be subject to the financial 
impacts of LID assessments.
 May have time to resolve possible 

conflicts with Tigard Triangle Strategic 
Plan.

 Previous design work could require 
modification.
 Adverse impact on development.

Staff will return to council with a resolution 
abandoning the LID.

Abandoning the LID does not preclude the 
formation of a new LID in the future.
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